STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE=Q//2014.  Page o
TO: Tony Anziano, Program Manager / FILE: E.A. 04 - 0120F4
CO-RTE-PM SF-80-13.2/13.9

FROM: Darryl Schram, Senior TE FED.NO. No
CCO#: 324 | SUPPLEMENT# 4 | Category Code: CXXX CONTINGENCY BALANCE (incl. this change)  $27,418,694.86
COST:  $80,000.00 INCREASE DECREASE [ | HEADQUARTERS APPROVAL REQUIRED? YES []NO

LEMENTAL FUNDS PROVIDED: IS THIS REQUEST IN ACCORDANGE WITH YES []NO
=HEEEN $0.00 ENVIRONMENTAL DOCUMENTS? i
CCO DESCRIPTION: PROJECT DESCRIPTION:
Weld Data Additional Funds CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

Criginal Contract Time:

2490 Day(s)

Time Adj. This Change:

0 Day(s)

Previously Approved CCO
Time Adjustments:

630 Day(s)

Percentage Time Adjusted:
(including this change)

25 %

Total # of Unreconciled Deferred Time
CCO(s): (including this change)

2

THIS CHANGE ORDER PROVIDES FOR:

Provide additional funds to madify the quality assurance database, provided for in Contract Change Order 77 S1 "Welding
Reports and Green Tags.”

The project documents resulting from the construction of the new Bay Bridge need to be organized and electronically
incorporated into one document management system for long term storage and accessibility. The SAS Contract alone has
millions of documents. In order for the Department to easily retrieve documents for specific issues, and respond to public
information requests for documents, additional file management resources are required. |t is also noted that with the high
profile nature of the Bay Bridge and in particular the SAS Contract, there has been an ever increasing number of requests for
documents from the public.

CCO 324 S0 “Weld Data” modified the welding quality assurance database reports, logs, utility, and functionality, to make it
easier to sort and retrieve information. This supplement will be issued to cover the remainder of the expected additional work
to review and input data from over 14,000 drawings, add 10,000 green tags to the database, and extend the test server usage
through November 2014.

The Department estimates an additional cost of $80,000.00 extra work at force account for this change, which can be
financed from contingency funds. A detailed cost analysis is on file. The cumulative total of CCO 324 S0 and S1 is
$430,000.00.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE) and Rich Foley (HQ Oversight).

CONCURRED BY: ESTIMATE OF COST
Construction Engineer: ~ William Casey, Sup TE Date 5/23/13 HHISREQUEST TOTAL TO DATE
Bridge Engineer; Date e $0.00 $0.00
g ' FORCE ACCOUNT $80,000.00 $430,000.00
Project Engineer: Date AGREED PRICE $0.00 $0.00
Project Manager: Date ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL $80,000.00 $430,000.00
- FEDERAL PARTICIPATION
Environmental: Date
- : — FT— [[] PARTICIPATING [(] PARTICIPATING IN PART NONE
r {spec A
Rrisnesi) e TeRy = [] NON-PARTICIPATING (MAINTENANCE) []NON-PARTICIPATING
oth ify):
et Date FEDERAL SEGREGATION  (if more than one Funding Source or P.LP. type)
District Prior Approval By: Date [_lcco FUNDED PER CONTRACT [[] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signature: Date
s A 57// / /
== INES

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814,



